As of: 28-Feb-99 U.S. Atlas Status Sheet

Ahead: 31

To: 31-Mar-99

Actual / Actual / New
Scheduled| Forecast | Scheduled | Forecast |% %

ID |WBS No. |Task Name Start Start Finish Finish |Complt [Complt
1 11.1 Pixels 02-Sep-96 02-Sep-96 16-Jan-02 37%
3 lInternal Progress Review #1 05-Mar-99 05-Mar-99 0% |
7 1.11.1 Mechanics 02-Sep-96 02-Sep-96 16-Jan-02 33%
8 11111 Design 02-Sep-96 02-Sep-96 16-Jan-02 33%
9 Resources 02-Sep-96 02-Sep-96 16-Jan-02 38%
12 Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 03/15/99 95% 95%
13 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/25/00 0% 0%
17 Sector Preliminary Design 01-Apr-97 01-Apr-97 15-Jul-99 07/15/99 70% 70%
24 Disk Conceptual Design 01-Oct-97 01-Oct-97 01-Dec-98 03/30/99 75% 85%
25 Disk Preliminary Design 01-Feb-99 03-Apr-00 04/03/00 0% 0%
29 Module Attach Concept Design 15-Jan-99 15-Jul-99 09/01/99 0% 0%
35 Support Struct Concept Design 01-Oct-97 01-Oct-97 31-Mar-00 06/01/99 50% 55%
42 1.1.1.1.2 Development/Prototypes 02-Sep-96 02-Sep-96 02-Feb-01 34%
43 Resources 02-Sep-96 02-Sep-96 02-Feb-01 51%
47 Developments FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 09/30/99 18% 24%
50 Fabr 5-Disk Sector Protos 02-Mar-98 02-Mar-98 14-May-99 14-May-99 65% 70%
51 Test 5-Disk Prototypes 01-May-98 01-May-98 15-Jul-99 15-Jul-99 60% 65%
53 Fabricate Disk Prototypes 15-Jan-99 14-Jan-00 14-Jan-00 0% 0%
54 Test Disk Prototypes 01-Sep-98 14-Oct-99 03/01/00 0% 0%
64 1112 Sensors 01-Oct-96 01-Oct-96 29-May-01 52%
65 11.1.21 Design 01-Oct-96 01-Oct-96 19-Jul-00 59%
66 Resources 01-Oct-96 01-Oct-96 19-Jul-00 51%
68 Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 03/15/99 95% 95%
69 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/15/00 0% 0%
72 Second Prototype Design 01-Oct-98 01-Oct-98 29-Mar-99 03/29/99 80% 90%
73 Milestone |Second prototype PDR 01-Dec-98 01-Dec-98 02/20/99 0% 100%
74 Milestone |Second prototype FDR 29-Mar-99 29-Mar-99 03/29/99 0% 0%
80 11122 Development/Prototypes 01-Sep-97 01-Sep-97 20-Jan-00 51%
81 Resources 01-Sep-97 01-Sep-97 20-Jan-00 43%
83 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 03/15/99 95% 95%
84 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/15/00 0% 0%
88 Fabr Additional First Protos 03-Aug-98 03-Aug-98 30-Oct-98 03/30/99 75% 80%
89 Test Additional First Protos 30-Oct-98 26-Feb-99 06/01/99 0% 0%
96 1.1.1.2.3 Production 02-Nov-98 02-Nov-98 29-May-01 0%




98 Milestone |Complete Market Survey 05-Mar-99 05-Mar-99 | 02/12/99 0%)| 100%
109 1.1.1.3 Electronics 02-Sep-96 02-Sep-96 29-Mar-01 46%
110 11131 Design 03-Mar-97 03-Mar-97 07-Jul-00 53%
111 Resources 03-Mar-97 03-Mar-97 07-Jul-00 47%
114 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 09/30/99 0% 0%
117 Design DMILL Rad-Hard Proto 01-Jul-98 01-Jul-98 28-Dec-98 04/15/99 70% 80%
118 Milestone |Final Design Review DMILL Rad-Hard Protc  25-Jan-99 25-Jan-99 0% 0%
119 Milestone |Compl Design DMILL Rad-Hard Proto 26-Feb-99 26-Feb-99 04/15/99 0% 0%
122 Design Honeywell Sol 1st Proto FE 01-Jul-98 01-Jul-98 05-Feb-99 10/01/99 5% 5%
123 Milestone |Final Design Review Honeywell 1st Proto 05-Mar-99 05-Mar-99 07/15/99 0% 0%
129 1.1.13.2 Development/Prototypes 02-Sep-96 02-Sep-96 29-Mar-01 40%
130 Resources 02-Sep-96 02-Sep-96 29-Mar-01 51%
134 Development FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 09/30/99 25% 25%
140 Test Honeywell SOI devices 05-Aug-98 05-Aug-98 03-Nov-98 07/01/99 50% 50%
141 Fabricate DMILL Prototype 26-Feb-99 21-May-99 08/15/99 0% 0%
157 1.1.1.4 Hybrids 01-Sep-97 01-Sep-97 24-Oct-00 31%
158 11141 Design 01-Sep-97 01-Sep-97 04-Aug-00 34%
159 Resources 01-Sep-97 01-Sep-97 04-Aug-00 27%
161 Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 04/01/99 70% 75%
162 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 04/01/00 0% 0%
166 Milestone |1st Prototype Design Review 18-Feb-99 18-Feb-99 02/20/99 0% 100%
167 Second Prototype Design 28-Dec-98 27-Apr-99 09/16/99 0% 0%
174 11142 Development/Prototypes 01-Sep-97 01-Sep-97 24-Oct-00 29%
175 Resources 01-Sep-97 01-Sep-97 24-Oct-00 25%
177 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 04/01/99 70% 75%
178 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 04/01/00 0% 0%
183 Test First Prototypes 04-Sep-98 04-Sep-98 18-Feb-99 09/17/99 80% 50%
195 1.1.15 Modules 01-Sep-97 01-Sep-97 28-Sep-01 28%
196 11151 Design 01-Oct-97 01-Oct-97 27-Oct-00 36%
197 Resources 01-Oct-97 01-Oct-97 27-Oct-00 33%
199 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 09/30/99 0% 0%
202 First Prototype Design 01-Oct-97 01-Oct-97 03-Sep-98 03/01/99 85% 90%
203 Milestone |Compl First Prototype Design 29-Oct-98 29-Oct-98 03/01/99 0% 0%
204 Milestone |1st Prototype Design Review 18-Feb-99 18-Feb-99 02/20/99 0% 100%
205 Second Prototype Design 19-Mar-99 16-Sep-99 09/16/99 0% 0%
212 1.1.1.5.2 Development/Prototypes 01-Sep-97 01-Sep-97 28-Sep-01 23%
213 Resources 01-Sep-97 01-Sep-97 28-Sep-01 18%
215 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 04/01/99 65% 65%
216 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 04/01/00 0% 0%
220 Test First Prototype 03-Aug-98 03-Aug-98 04-Mar-99 09/17/99 75% 75%
221 Milestone |Compl Tests of First Protos 18-Mar-99 18-Mar-99 09/17/99 0% 0%
222 Milestone  Select Module Type 18-Mar-99 18-Mar-99 02/20/99 0% 100%




